
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 06/07/2014

to 06/17/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/18/2014

Contract Location: Time Allowed:

3.233 MILES OF CONSTRUCTION CONSISTING OF WIDENING AND REHAB

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

02/22/2013

03/08/2013

05/08/2013

05/15/2013

05/29/2013

00/00/0000

00/00/0000

1082 Days

04/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 36.88

399 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$21,609,039.80

$20,067,613.29

$17,003,301.70

19.51%

Counties:

Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122260-      $21,609,039.80 $20,067,613.29 $17,003,301.70 21.31% $121,163.71

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 06/07/2014

to 06/17/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/18/2014

Project Number: 122260-      SR 17/SR 17 ALT - ROADWAY IMPROVEMENTS

 

EDS00-0545-00(037)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,373,136.28 $3,373,622.68 ($486.40)

Non-Participating $843,284.18 $843,405.78 ($121.60)

Total Earnings $4,216,420.46 $4,217,028.46 ($608.00)

Stockpiled Materials $389,317.64 $267,545.93 $121,771.71

Gross Earnings $4,605,738.10 $4,484,574.39 $121,163.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,605,738.10 $4,484,574.39

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $121,163.71

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 06/07/2014

to 06/17/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/18/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0194 643-2163     CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 8 FT, 11 GALF  700.000 728.500

 17.500 .000

 

 

728.500 $.00 $12,748.75

0205 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,700.000 2,821.000

 0.700 .000

 

 

2,821.000 $.00 $1,974.70

Category Amount: $0.00 $14,723.45

Category Number: 0030 EROSION CONTROL

0420 163-0232     TEMPORARY GRASSING AC  18.000 31.563

 100.000 .000

 

 

31.563 $.00 $3,156.30

0430 163-0300     CONSTRUCTION EXIT EA  4.000 7.500

 1294.440 .000

 

 

7.500 $.00 $9,708.30

0441 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  8.000 15.000

/SAND BAGS 364.470 .000

 

 

15.000 $.00 $5,467.05

0443 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,300.000 6,519.750

RAW CHECK DAM 2.500 .000

 

 

6,519.750 $.00 $16,299.38

0474 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  2,150.000 2,495.000

 1.000 .000

 

 

2,495.000 $.00 $2,495.00

Category Amount: $0.00 $37,126.03

Category Number: 0050 BRIDGE

0706 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,627.000 751.060

 149.810 .000

1

 

751.060 $.00 $112,516.30



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 06/07/2014

to 06/17/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/18/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0771 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  1,526.000 .000

 127.290 .000

2

 

.000 $.00 $0.00

0811 603-7000     PLASTIC FILTER FABRIC SY  382.000 2,208.389

 2.830 .000

 

 

2,208.389 $.00 $6,249.74

Category Amount: $0.00 $118,766.04

Category Number: 0060 UTIL RELOCATION

0950 615-1000     JACK OR BORE PIPE - LF  900.000 907.000

 115.000 .000

STEEL, 16 IN DIA, 0.025 IN THK

 

907.000 $.00 $104,305.00

0955 615-1000     JACK OR BORE PIPE - LF  310.000 345.000

 130.000 .000

STEEL, 18 IN DIA, 0.025 IN THK

 

345.000 $.00 $44,850.00

0960 615-1200     DIRECTIONAL BORE - LF  150.000 520.000

 100.000 .000

10 IN

 

520.000 $.00 $52,000.00

0975 670-1080     WATER MAIN, 8 IN LF  7,643.000 7,715.800

 35.000 .000

 

 

7,715.800 $.00 $270,053.00

1020 670-3107     TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 8 INEA  1.000 2.000

 4000.000 .000

 

 

2.000 $.00 $8,000.00

1040 670-5020     WATER SERVICE LINE, 2 IN LF  16.000 19.000

 30.000 .000

 

 

19.000 $.00 $570.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 06/07/2014

to 06/17/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/18/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTIL RELOCATION

1055 670-7000     STEEL CASING - LF  30.000 40.000

 60.000 .000

12 IN

 

40.000 $.00 $2,400.00

1060 670-7000     STEEL CASING - LF  580.000 833.000

 65.000 .000

16 IN

 

833.000 $.00 $54,145.00

1070 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  3.000 18.000

 3500.000 .000

 

 

18.000 $.00 $63,000.00

Category Amount: $0.00 $599,323.00

Category Number: 0010 ROADWAY

1085 158-1000     TRAINING HOURS HR  6,000.000 2,000.000

 0.800 -760.000

 

 

1,240.000 $-608.00 $992.00

Category Amount: $-608.00 $992.00

Project Total Amount: ($608.00) $4,216,420.46


